

Initial Project Planning Template

Date	19 June 2026
Team ID	
Project Name	A Comprehensive Measure of Well-Being
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Authentication	USN-1	As a user, I can register for the application by entering my name, email, and password.	2	High	Team	01-06-2026	07-06-2026
Sprint-1	HDI Prediction	USN-2	As a user, I can enter Life Expectancy, Mean Years of Schooling, Expected Years of Schooling, and GNI per Capita to predict the HDI score.	3	High	Team	01-06-2026	07-06-2026
Sprint-2	HDI Classification	USN-3	As a user, I can view the predicted HDI score and its category (Very High, High, Medium, or Low Human Development).	2	High	Team	08-06-2026	14-06-2026
Sprint-1	Prediction Analysis	USN-4	As a user, I can view prediction explanations and development recommendations based on the predicted HDI score.	3	Medium	Team	08-06-2026	14-06-2026
Sprint-1	Reports	USN-5	As a user, I can download the HDI prediction report and view my prediction history.	1	Medium	Team	15-06-2026	21-06-2026